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77 West Jackson Boulevard (SR-6J)
Chicago, IL 60604-3507

Mrs. Shari L. Kolak

Remedial Project Manager

USEPA Region 5
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Chicago, IL 60604-3590

Subject:

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigation/Feasibilities Studies
Monthly Report (June 2007)

Dear Jim and Shari:

Attached is the fourth monthly progress report for the Allied Paper, Inc./Portage
Creek/ Kalamazoo River Superfund Site Supplemental RI/FS. This progress report is
submitted as per Section 7.1 of the Statement of Work (SOW) for the February 2007
Administrative Settlement Agreement and Order on Consent (AOC) for Remedial
Investigation/Feasibility Study (Docket No. V-W-07-C-864).

If you have any questions, please do not hesitate to contact me.

Sincerely,
ARCADIS of Nw York, Inc.

Michael J. Erickson, P.E.
Senior Engineer llI/Associate
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS

REPORT #4, JUNE 2007
Significant Developments and Activities During the Period, Including Actions Undertaken
Pursuant to the AOC and SOW
e OnJune 8, the USEPA notified the KRSG of the approval of extension of the submittal due dates for
the submittal of the Multi-Area Risk Assessment (RA) Framework and Baseline Ecological Risk
Assessment (BERA) Peer Review Scope of Work. These documents were previously scheduled for

submittal to the USEPA by June 21.

e OnJune 8, the KRSG submitted to the USEPA the Multi-Area Data Management Plan (DMP). The
DMP is discussed in Section 1.1.2 of the SOW.

e OnJune 21, the KRSG submitted to the USEPA the draft Conceptual Site Model (CSM). The CSM is
discussed in Section 1.2.1.4 of the SOW.

e OnJune 26, the KRSG BBL forwarded to the USEPA the draft Charge for the Peer Review Panel.

e OnJune 28, the USEPA and the KRSG participated in a conference call to discuss the Charge for the
Peer Review Panel and the upcoming meeting on July 10" to discuss the RA Framework.

e OnJune 29, the KRSG submitted to the USEPA the final Multi-Area Quality Assurance Project Plan
(QAPP), which incorporated comments received from USEPA. The QAPP was prepared as required

in Section 1.2.1.2 of the SOW.

e The KRSG awaits the USEPA’s comments on the draft Multi-Area Field Sampling Plan (FSP), which
was submitted to the USEPA on April 25, 2007.

Data Collected and Field Activities Conducted During the Period

¢ No data were collected and no field activities were conducted during this period.
Laboratory Data Received During the Period

e No data were received during this period.

Problems

e No problems were encountered this reporting period.
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS

REPORT #4, JUNE 2007

Actions Taken to Correct Problems
e No activity.
Developments Anticipated During the Next Reporting Period

e The KRSG and USEPA are scheduled to meet on July 10 for additional discussion of the RA
Framework and peer review process.
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